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Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0013 Pay Period End Date: 09.24.2016 Est Number: 0013 Pay Period End Date: 09.24.2016
Contract Location: Total to Date  Prev to Date This Estimate
SALT CREEK BRIDGE, LINCOLN Estimate Type:  PROG Current Contract Amt Total Earnings $1,918,453.82 $1,898,504.85 $19,948.97
$1,818,652.61 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $1,918,453.82  $1,898,504.85 $19,948.97
ontractor: Date Lot 11.16.2015 $1.586.594.02 Retainage $.00 $.00 $.00
HAWKINS CONSTRUCTION COMPANY al ed Z- b Escrow Amount $.00 $.00 $.00
2516 DEER PARK BLVD _ Datf; Awar ed : E-ijigi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 14, .
PO BOX 9008 : 105% Net Earnings  $1,918,453.82  $1,898,504.85 $19,948.97
Date Notice for Work to ]
Begin:  03.14.2016 % Time Comp
OMAHA NE 68109-0008 gin: - : 83% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 03.14.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 09.22.2016 Disincentives $.00 $.00 $.00
(402)342-1607 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-.48 $.00 $-.48
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
HARTFORD FIRE INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13194 000 NH-L55X(103) 1.77 GR CONC PAVE CULV BR Matl Discrepancy Payment Adj $.00 $.00 $.00
GDRL ELEC Total for Adjustments -$.48 $.00 -$.48
Payment  $1,918,453.34 $1,898,504.85 $19,948.49
Project Manager District Engineer
Hobelman, Ryan 09.30.2016 Rankin, Robert 09.30.2016
Construction Engineer Controller
Halstead, Kerri 09.30.2016 Burling, Laurie 10.03.2016
Controller
Burling, Laurie 10.03.2016
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Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0013 Pay Period End Date: 09.24.2016 Est Number: 0013 Pay Period End Date: 09.24.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 1.53 1,079.000 1,650.87
0001 0001 0030.10 4,000.00 1.000 4,000.00 REMOVE GUARDRAIL LF 1,079.000 1,650.87
MOBILIZATION LS 1.000 4,000.00 1,086.410 1,662.21
1.000 4,000.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 1,146.25 0.500 573.13
0002 0002 1009.00 1,002.80 1.000 1,002.80 COVER CROP SEEDING ACRE 0.500 573.13
GENERAL CLEARING AND GRUBBING LS 1.000 1,002.80 0.000 0.00
1.000 1,002.80 0.000 0.00
0.000 0.00 o011 0011 L019.13 2.29 827.000 1,893.83
0003 0003 1011.00 30.00 1.000 30.00 EROSION CONTROL, CLASS 1D SY 827.000 1,893.83
WATER MGAL 1.000 30.00 1,861.904 4,263.76
0.000 0.00 1,861.904 4,263.76
0.000 0.00 0012 0012 L022.11 401 723.000 2,899.23
0004 0004 1030.00 19.68 96.000 1,889.28 FABRIC SILT FENCE-LOW POROSITY LF 723.000 2,899.23
EARTHWORK MEASURED IN EMBANKMENT CY 96.000 1,889.28 0.000 0.00
96.000 1,889.28 0.000 0.00
96.000 188928 GROUP 1 GRADING Contracted 51,587.11
0005 0005 1101.00 10.13 1,197.000 12,125.61 Current 51,587.11
REMOVE PAVEMENT SY 1,197.000 12,125.61 In place 50,975.21
1,235.805 12,518.70 This Estimate 6,153.04
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0006 0006 1101.25 4.23 1,508.000 6,378.84 0013 0013 0030.30 23,328.20 1.000 23,328.20
SAWING PAVEMENT LF 1,508.000 6,378.84 MOBILIZATION LS 1.000 23,328.20
1,518.000 6,421.14 1.000 23,328.20
0.000 0.00 0.000 0.00
0007 0007 1102.00 7.86 2,201.000 17,299.86 0014 0014 3008.05 9.88 544.000 5,374.72
REMOVE ASPHALT SURFACE SY 2,201.000 17,299.86 TIE BARS EACH 544.000 5,374.72
2,210.046 17,370.96 574.000 5,671.12
0.000 0.00 0.000 0.00
0008 0008 1122.01 10.13 182.000 1,843.66 0015 0015 3017.40 57.40 262.000 15,038.80
REMOVE CONCRETE MEDIAN SURFACING SY 182.000 1,843.66 CONCRETE CLASS 47B-3000 MEDIAN SY 262.000 15,038.80
182.267 1,846.36 SURFACING 301.323 17,295.94
0.000 0.00 0.000 0.00
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Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0013 Pay Period End Date: 09.24.2016 Est Number: 0013 Pay Period End Date: 09.24.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 3075.52 53.45 676.000 36,132.20 0025 0025 9111.00 40.37 11.000 444.07
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 676.000 36,132.20 WATER MGAL 11.000 444.07
696.171 37,210.34 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 3075.72 105.81 143.000 15,130.83 0026 0026 9170.00 169.64 14.020 2,378.35
12" CONCRETE PAVEMENT, CLASS 47B-3500 SY 143.000 15,130.83 EARTH SHOULDER CONSTRUCTION STA 14.020 2,378.35
240.484 25,445.61 14.020 2,378.35
0.000 0.00 14.020 2,378.35
0018 0018 4764.35 6.80 289.000 1,965.20 0027 0027 9173.20 1.47 2,377.000 3,494.19
4" PERFORATED PIPE UNDERDRAIN LF 289.000 1,965.20 SUBGRADE PREPARATION SY 2,377.000 3,494.19
289.000 1,965.20 2,379.377 3,497.68
0.000 0.00 0.000 0.00
0019 0019 8022.20 2.87 148.000 424.76 0028 0028 9179.75 2,808.33 4.000 11,233.32
HYDRATED LIME/WARM MIX ASPHALT EACH 148.000 424.76 MILLING FOR ASPHALTIC CONCRETE INLAY EACH 4.000 11,233.32
1,078.900 3,096.44 4.000 11,233.32
0.000 0.00 0.000 0.00
0020 0020 9005.75 112.91 148.000 16,710.68 0029 0029 9188.50 37.66 258.000 9,716.28
ASPHALTIC CONCRETE, TYPE SPR TON 808.000 91,231.28 SURFACING UNDER GUARDRAIL SY 258.000 9,716.28
1,078.900 121,818.60 214.380 8,073.55
0.000 0.00 0.000 0.00
0021 0021 9009.75 69.31 357.000 24,743.67 0030 0030 9300.38 1.00 251.600 251.60
TEMPORARY SURFACING SY 357.000 24,743.67 RAP INCENTIVE PAYMENT EACH 251.600 251.60
10" 501.282 34,743.86 2,352.000 2,352.00
0.000 0.00 0.000 0.00
0022 0022 9009.88 48.23 1,558.000 75,142.34 GROUP 3 CONCRETE PAVEMENT Contracted 246,113.88
SURFACING 10" SY 1,558.000 75,142.34 Current 338,230.32
1,683.206 81,181.03 In place 408,863.59
0.000 0.00 This Estimate 2,378.35
0023 0023 9021.13 664.56 5.032 3,344.07 GROUP 4 CULVERTS
PERFORMANCE GRADED BINDER (64-34) TON 27.000 17,943.12 0031 0031 0030.40 400.00 1.000 400.00
32.428 21,550.35 MOBILIZATION LS 1.000 400.00
0.000 0.00 1.000 400.00
0024 0024 9053.00 5.73 220.000 1,260.60 0.000 0.00
TACK COAT GAL 743.000 4,257.39
1,400.000 8,022.00
0.000 0.00
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Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0013 Pay Period End Date: 09.24.2016 Est Number: 0013 Pay Period End Date: 09.24.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 4004.00 1.92 530.000 1,017.60 0040 0040 P702.15 50.49 8.000 403.92
CAST IRON GRATE LB 530.000 1,017.60 15" STORM SEWER PIPE, TYPE 1 LF 8.000 403.92
530.000 1,017.60 8.000 403.92
0.000 0.00 0.000 0.00
0033 0033 4018.50 156.07 1.000 156.07 GROUP 4 CULVERTS Contracted 4,461.95
TAPPING EXISTING PIPE EACH 1.000 156.07 Current 4,461.95
1.000 156.07 In place 4,461.95
0.000 0.00 This Estimate 0.00
0034 0034 4043.50 4.48 82.000 367.36 GROUP 6 BRIDGE AT STA 107+28.33 300'-0" 3 SP/
REMOVE SEWER PIPE LF 82.000 367.36 0041 0041 0030.60 113,000.40 1.000 113,000.40
82.000 367.36  MOBILIZATION LS 1.000 113,000.40
0.000 0.00 1.000 113,000.40
0035 0035 4105.59 594.60 2.400 1,427.04 0.000 0.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 2.400 1,427.04 0042 0042 3050.15 247.10 399.600 98,741.16
JUNCTION BOX 2.400 1,427.04 CONCRETE FOR PAVEMENT APPROACHES cYy 399.600 98,741.16
0.000 0.00 CLASS 47BD-4000 399.600 98,741.16
0036 0036 4107.07 488.25 0.380 185.54 0.000 0.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 0.380 18554 (0043 0043 3051.10 0.98  74,305.000 72,818.90
COLLARS 0.380 18554 EPOXY COATED REINFORCING STEEL FOR LB 74,305.000 72,818.90
0.000 0.00 PAVEMENT APPROACHES 74,305.000 72,818.90
0037 0037 4155.50 0.67 115.000 77.05 0.000 0.00
REINFORCING STEEL FOR INLET AND LB 115.000 77.05 0044 0044 6000.10 21,087.62 1.000 21,087.62
JUNCTION BOX 115.000 77.05  ABUTMENT NO.1 EXCAVATION LS 1.000 21,087.62
0.000 0.00 1.000 21,087.62
0038 0038 4157.00 0.67 35.000 23.45 0.000 0.00
REINFORCING STEEL FOR COLLARS LB 35.000 2345 0045 0045 6000.11 21,113.86 1.000 21,113.86
35.000 23.45  ABUTMENT NO.2 EXCAVATION LS 1.000 21,113.86
0.000 0.00 1.000 21,113.86
0039 0039 P700.18 50.49 8.000 403.92 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 8.000 403.92 0046 0046 6004.48 318.29 29.000 9,230.41
8.000 403.92 BRIDGE JOINT NOSING CF 73.000 23,235.17
0.000 0.00 73.615 23,430.92
0.000 0.00
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Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0013 Pay Period End Date: 09.24.2016 Est Number: 0013 Pay Period End Date: 09.24.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0047 6005.32 59.03 186.000 10,979.58 0056 0056 6430.50 41.11 22.000 904.42
PREFORMED EXPANSION JOINT, TYPE A LF 186.000 10,979.58 PAINTING BEARINGS EACH 22.000 904.42
186.000 10,979.58 22.000 904.42
0.000 0.00 0.000 0.00
0048 0048 6006.56 2.69 3,675.000 9,885.75 0057 0057 6510.60 7,283.22 1.000 7,283.22
BRIDGE DECK GROOVING SY 0.000 0.00 BRIDGE SHORING LS 1.000 7,283.22
0.000 0.00 1.000 7,283.22
0.000 0.00 0.000 0.00
0049 0049 6010.22 424.43 50.700 21,518.60 0058 0058 6600.02 8.20 774.000 6,346.80
CLASS 47B-3000 CONCRETE FOR BRIDGE CYy 50.700 21,518.60 2" CONDUIT IN BRIDGE LF 774.000 6,346.80
50.700 21,518.61 774.000 6,346.80
0.000 0.00 0.000 0.00
0050 0050 6010.26 494.98 822.300 407,022.05 0059 0059 8091.00 30.84 465.000 14,340.60
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 822.300 407,022.05 GRANULAR BACKFILL CY 465.000 14,340.60
852.200 421,821.97 720.402 22,217.19
0.000 0.00 0.000 0.00
0051 0051 6030.00 103,503.43 1.000 103,503.43 4001 4001 6133.05 34.41 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 103,503.43 PREFORMED WATERPROOFING MEMBRANE, SY 3,913.000 134,646.33
TYPE 3
107428.33 1.000 103,503.44 3,955.359 136,103.90
0.000 0.00  structure No. SL55X00177 0.000 0.00
0052 0052 6081.00 3.87 1,425.000 5514.75 4002 4002 6210.60 24.62 0.000 0.00
STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 1,425.000 5,514.75 PAY CUT-OFF FOR PIPE PILE LF 26.890 662.03
1,451.000 5,615.37 Structure No. SL55X00177 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 6131.50 0.98 154,310.000 151,223.80 4008 4008 0096.00 514.78 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 154,310.000 151,223.80 DEDUCTION LS 1.000 514.78
160,154.823 156,951.72 Phase 2, Abutment 2, NE Corner Backwall 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 6139.50 15.20 126.000 1,915.20 GROUP 6 BRIDGE AT STA 107+28.33 300'-0" 3 SP/ Contracted 1,137,975.56
SUBSURFACE DRAINAGE MATTING SY 126.000 1,915.20 Current 1.277.917.71
126.000 1915.21 In place 1,306,268.66
0.000 0.00 This Estimate 0.00
0055 0055 6210.50 41.03 1,500.000 61,545.00
PIPE PILING LF 1,500.000 61,545.00
1,484.630 60,914.37
0.000 0.00
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Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0013 Pay Period End Date: 09.24.2016 Est Number: 0013 Pay Period End Date: 09.24.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0086 0086 A190.00 3,773.47 1.000 3,773.47
0079 0079 0030.70 687.75 1.000 687.75 STREET LIGHTING UNIT EACH 1.000 3,773.47
MOBILIZATION LS 1.000 687.75 TYPE SL-S-50-4-0.40 1.000 3,773.47
1.000 687.75 0.000 0.00
0.000 000 GROUP 8B ELECTRICAL Contracted 22,490.18
0080 0080 7011.20 27.51 125.000 3,438.75 Current 22,490.18
W-BEAM GUARDRAIL LF 125.000 3,438.75 In place 21,457.43
125.000 3,438.75 This Estimate 0.00
0.000 0.00 GROUP 10 GENERAL ITEMS
0081 0081 7020.00 2,407.13 2.000 4,814.26 0087 0087 0001.08 0.50 18,515.000 9,257.50
BRIDGE APPROACH SECTIONS EACH 2.000 4,814.26 BARRICADE, TYPE Il BDAY 18,515.000 9,257.50
2.000 4,814.26 25,141.000 12,570.50
0.000 0.00 1,013.000 506.50
0082 0082 7024.27 2,407.13 2.000 4,814.26 0088 0088 0001.10 2.87 1,340.000 3,845.80
GUARDRAIL END TREATMENT, TYPE Il EACH 2.000 4,814.26 BARRICADE, TYPE Il BDAY 1,340.000 3,845.80
2.000 4,814.26 2,961.000 8,498.07
0.000 0.00 219.000 628.53
GROUP 7 GUARDRAIL Contracted 13,755.02 0089 0089 0001.90 0.80  20,840.000 16,672.00
Current 13,755.02 SIGN DAY EACH 20,840.000 16,672.00
In place 13,755.02 13,168.000 10,534.40
This Estimate 0.00 850.000 680.00
GROUP 8B ELECTRICAL 0090 0090 0001.99 0.97 1,050.000 1,018.50
0083 0083 0030.82 2,273.71 1.000 2,273.71  CONTRACTOR FURNISHED SIGN DAY EACH 1,050.000 1,018.50
MOBILIZATION LS 1.000 2,273.71 3,306.000 3,206.82
1.000 2,273.71 24.000 23.28
0.000 0.00 0091 0091 0002.28 0.29 14,500.000 4,205.00
0084 0084 A080.22 2.43 1,260.000 3,061.80 TEMPORARY PAVEMENT MARKING REMOVAL LF 14,500.000 4,205.00
STREET LIGHTING CABLE, NO. 6 BARE LF 1,260.000 3,061.80 15,487.217 4,491.29
835.000 2,029.05 5,480.000 1,589.20
0.000 0.00 0092 0092 0002.30 0.29 3,500.000 1,015.00
0085 0085 A080.24 3.54 3,780.000 13,381.20 PAVEMENT MARKING REMOVAL LF 3,500.000 1,015.00
STREET LIGHTING CABLE, NO. 6 USE LF 3,780.000 13,381.20 1,517.901 440.19
3,780.000 13,381.20 0.000 0.00
0.000 0.00
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Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  1194X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0013 Pay Period End Date: 09.24.2016 Est Number: 0013 Pay Period End Date: 09.24.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0093 0093 0002.44 0.23 14,500.000 3,335.00 0102 0102 0003.64 171.94 13.000 2,235.22
TEMPORARY PAVEMENT MARKING, TYPE LF 14,500.000 3,335.00 REPLACEMENT MODULE EACH 13.000 2,235.22
PAINT 37,310.591 8,581.44 0.000 0.00
11,673.000 2,684.79 0.000 0.00
0094 0094 0002.47 0.23 14,500.000 3,335.00 0103 0103 0020.00 2.00 1,000.000 2,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 14,500.000 3,335.00 TRAINING HOUR 1,000.000 2,000.00
PREPARATION 4,462.476 1,026.37 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 0002.85 63.05 14.000 882.70 0104 0104 0030.00 9,962.55 1.000 9,962.55
TUBULAR POST EACH 14.000 882.70  MOBILIZATION LS 1.000 9,962.55
20.000 1,261.00 1.000 9,962.55
0.000 0.00 0.000 0.00
0096 0096 0002.87 63.05 9.000 567.45 0105 0105 9110.01 114.63 10.000 1,146.30
CHANNELIZING BLOCK EACH 9.000 567.45 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,146.30
10.000 630.50 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 0002.97 40.12 460.000 18,455.20 0106 0106 9110.03 103.17 10.000 1,031.70
FLASHING ARROW PANEL DAY 460.000 18,455.20 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,031.70
360.000 14,443.20 0.000 0.00
12.000 481.44 0.000 0.00
0098 0098 0003.50 5.69 1,300.000 7,397.00 0107 0107 9110.07 97.43 10.000 974.30
CONCRETE PROTECTION BARRIER LF 1,300.000 7,397.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 974.30
2,410.883 13,717.93 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 0003.56 1.63 1,550.000 252650 0108 0108 9110.27 114.63 10.000 1,146.30
RELOCATE CONCRETE PROTECTION BARRIER LF 1,550.000 2,526.50 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,146.30
444,583 70467 EXCAVATOR, FULLY OPERATED 8.000 917.04
0.000 0.00 0.000 0.00
0100 0100 0003.57 859.69 2.000 1,719.38 0109 0109 L022.75 4.59 500.000 2,295.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 1,719.38  TEMPORARY SILT CHECK LF 500.000 2,295.00
2.000 1,719.38 1,001.001 4,594.59
0.000 0.00 1,001.001 4,594.59
0101 0101 0003.58 2,865.64 4.000 11,462.56 0110 0110 L022.90 4.01 500.000 2,005.00
INERTIAL BARRIER SYSTEM EACH 4.000 11,462.56 TEMPORARY SILT FENCE LF 500.000 2,005.00
4.000 11,462.56 684.093 2,743.21
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

09.24.2016 Est Number: 0013 Pay Period End Date: 09.24.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0111 0111 L032.70 573.13 1.000 573.13 6010.26 ‘CLASS 47BD-4000 CONCRETE FOR BRIDGE
TEMPORARY MULCH TON 1.000 573.13 Project 13194 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0050 Proj Line Nbr
0112 0112 L860.50 1,146.25 1.000 1,146.25 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,146.25 Stkol Nbr 1
CONTRACTOR COMPLIANCE P
1.000 1,146.25 .
0005  S.P. Initial Payment 500.00 31,704.00 11189
0.200 229.25
PortlandCementConcre
GROUP 10 GENERAL ITEMS Contracted 110,210.34 0006 S.P. Adjustment 110.481 -664.58 11189
Current 110,210.34 PortlandCementConcre
In place 112,671.96
This Estimate 11,417.58 0007 S.P. Adjustment -20.962 -1,329.16 11189
Totals for contract Contracted 1,586,594.02 PortlandCementConcre
Current 1,818,652.62 0008 S.P. Adjustment -10.481 -664.58 11189
In place 1,918,453.82 PortlandCementConcre
This Estimate 19,948.97 0009 S.P. Adjustment -417.855 -26,495.35 11189
PortlandCementConcre
0010 S.P. Adjustment -40.221 -2,550.33 11189
PortlandCementConcre
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0050: 0.00 $0.00
Total for item code 6010.26: 0.00 $0.00
Total remaining for contract: $0.00






